COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2020

ESTI MATE SUMMARY 21:43:22
CONTI D: C20897 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20897-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIVE ALLOW 59 WORK DAYS
Rl FY 18 BRI DGE ESSENTI AL REPAI RS PERCENT TIME:  52.54 ORI G TI NE ALLOW 59 WORK DAYS
PROQJECT NO NHPPR100- 251
RL FY 20 BRI DGE ESSENTI AL REPAI RS
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 10/ 28/ 2020 DATE TI ME STARTED 08/23/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 06/ 25/ 2020 DATE WORK BEGAN 08/ 23/2020
DATE AWARDED 07/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 08/23/2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 943, 152. 42 PARTI Cl PATI NG $ 335, 163. 85 $ 269, 628. 92
AWARD PRQIECT AM: $ 919, 658. 19 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 549% TOTAL EARNI NGS 335, 163. 85 269, 628. 92
FUNDS AVAI LABLE: $ 607, 988.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 335, 163. 85 269, 628. 92
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8,702.22 -7,302.30
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 326, 461. 63 262, 326. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 326, 461. 63 262, 326. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 262,326.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00035

0010

208- 00046

0015

208- 00053

0020

208- 00056

0025

208- 00103

0030

208- 00106

0035

208- 00107

0040

626- 00000

0045

626-01113

0050

630- 00000

0055 630-00003

C20897

NHPPR100- 251

20897-BI D

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type |) (84 Inch)

StormDrain Inlet Protection (Type III)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Mobi | i zati on

Public I nfornmation Managenent (Tier

)

*Fl aggi ng

Uni forned Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

200. 000
LF
32.55000

4. 000

1, 256. 10000

1. 000

2, 355. 30000

7.000

43. 25000

10. 000
HOUR
113. 35000

100. 000
HOUR
128. 15000

20. 000
HOUR
66. 70000

1. 000
LS
167, 000. 00000

10. 000
DAY
916. 46000
100. 000
HOUR
31. 70000
750. 000
HOUR

112. 36000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.113
0. 157
0. 270

4.000
0. 000
4.000

0. 000
0. 000
0. 000

59. 500
229. 000
288. 500
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26, 219

25,730

.00

.00

.00

.00

.00

.00

.00

00

.00

00

44

21:43: 22

AMOUNT

45,090

3, 665

32, 415

.00

.00

.00

.00

.00

.00

.00

00

84

.00

86



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

630- 00007

630- 00012

630- 80002

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80380

C20897

20897-BID
NHPPR100- 251

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

Fl ashi ng Beacon (Sol ar)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
DAY
204. 29000
59. 000
DAY
1, 037. 66000
6. 000
EACH
509. 75000
6. 000
EACH
84. 95000
66. 000
EACH
45. 30000
54. 000
EACH
56. 65000
8. 000
EACH
67. 95000
4. 000
EACH
2, 548. 60000
3. 000
EACH
679. 65000
150. 000
EACH
45. 30000
350. 000
EACH

11. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
22.000
26. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

9. 500
4.000
13. 500

7.000
8. 000
15. 000

0. 000
3. 000
3. 000

0.500
0. 000
0. 500

0.500
1. 000
1.500

39. 000
0. 000
39. 000

0. 000
23. 000
23.000
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22,828

181.

453.

203

679.

261.

.00

52

.00

.00

20

20

85

.00

65

.00

05

21:43: 22

AMOUNT

26, 979

169.

611.

849.

203

1,274

1,019

1,766

261.

.00

16

.00

90

55

75

85

30

48

70

05



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20897-BI D ESTI MATE RUN 11/ 02/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0002 21:43: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80393 St ackabl e Vertical Panels 75. 000 0. 000
EACH 16. 500 561. 00
34. 00000 16. 500 561. 00
0120 630-80417 Sequential Fl ashing Warning Light 1. 000 0. 000
EACH 0. 000 0. 00
79. 30000 0. 000 0.00
0125 630-85041  Mobile Attenuator 60. 000 0. 000
DAY 22.000 4,654.10
211. 55000 22.000 4,654.10
0130 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00
5, 908. 70000 1.000 5,908. 70
0135 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0147 700- 70035 FI A 0. 000 -17, 850. 000
F A 8, 400. 000 8, 400. 00
1. 00000 -9, 450. 000 -9, 450. 00
0148 700-70035 F/ A Wrking Tine Violation 0. 000 0. 000
F A -3, 600. 000 -3, 600. 00
1. 00000 -3, 600. 000 -3, 600. 00

CAT 0200 CURRENT AMT $  536,801.30% 86,572.01% 112,381.24
CAT NO0300 E-17-7Z

0150 202- 00504 Renoval of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
125. 30000 40. 000 5,012. 00



CONTI D

E-17-2z

CAT NO0300

0155 202-04010

0160

210- 00425

0165

210-01130

0170

210- 04025

0175

509- 08121

0180

518- 01109

0185

601- 03057

0190

602- 00020

0195

621-00451

0200 630-80370

C20897
20897-BID
NHPPR100- 251

| TEM
DESCRI PTI ON
Clean Inlet
Reset Bridge Railing
Reset Quardrail Type 3

Modi fy Structure

*Tenporary Bridge Deck

Bri dge Expansion Device (Greater

Only)

Concrete Cl ass DR

Rei nforcing Stee

(Epoxy Coat ed)

* Det our

Pavenent

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 748. 70000
0. 000
LF
91. 45000
25. 000
LF
60. 70000
1. 000
EACH
3, 169. 30000
0. 000
LF
802. 85000
Than 4 In)(Install 40. 000
LF
400. 00000
9. 000
cY
1, 317. 90000
1, 545. 000
LB
2.72000
0. 000
TON
283. 40000
0. 000
LF

74. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

9. 000
0. 000
9. 000

1, 545
0. 000
000

000

1,545

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:43: 22

AMOUNT

1, 517.

16, 000

11, 861.

4,202

.00

.00

50

.00

.00

00

10

40

.00

.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20897-BI D ESTI MATE RUN 11/ 02/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0002 21:43: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-ZZ

0205 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
0. 01000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 41,762.30% 0.00$ 38, 593. 00

CAT NO0301 E-16-GS

0210 202- 00504 Renoval of Expansion Device 184. 000 0. 000
LF 0. 000 0. 00
125. 30000 0. 000 0. 00
0215 518-01004  *Bridge Expansion Device (0-4 Inch) 184. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0220 601-03057 Concrete Cl ass DR 22.500 0. 000
cY 0. 000 0. 00
1, 317. 90000 0. 000 0. 00
0225 602- 00000 Rei nforcing Steel 2,995. 000 0. 000
LB 0. 000 0. 00
2.53000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 106, 285.30 % 0.00% 0. 00

CAT NO0302 E-16-KC

0230 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 0. 000 0. 00
125. 30000 0. 000 0. 00
0235 518-01004  *Bridge Expansion Device (0-4 Inch) 148. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 601-03057 Concrete C ass DR 12.900 0. 000
cY 0. 000 0. 00
1, 317. 90000 0. 000 0. 00
0245 602- 00000 Rei nforcing Steel 620. 000 0. 000
LB 0. 000 0. 00
2.53000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 74,113.91% 0.00% 0.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20897-BID ESTI MATE RUN 11/ 02/ 2020
PRQIECT NHPPR100- 251 ESTI MATE NO 0002 21:43: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0303 F-17-JK
0250 202-00453 Renoval of Portions of Present Structure (O ass 2) 41. 300 0. 000
SY 41. 300 40, 680. 50
985. 00000 41. 300 40, 680. 50
0255 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
2,139. 70000 0. 000 0. 00
0260 202-00504 Renopval of Expansion Device 276. 000 0. 000
LF 276. 000 34,582. 80
125. 30000 276. 000 34,582. 80
0265 518-01004  *Bridge Expansion Device (0-4 Inch) 276. 000 0. 000
LF 276. 000 69, 000. 00
250. 00000 276. 000 69, 000. 00
0270 601-03057 Concrete Class DR 26. 660 0. 000
CcY 26. 660 35,135.21
1, 317. 90000 26. 660 35,135.21
0275 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 345. 000 0. 000
LB 1, 345. 000 3, 658. 40
2.72000 1, 345. 000 3, 658. 40
CAT 0303 CURRENT AMT $ 183,056.91 % 183,056.91 % 183, 056. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
566. 35000 2.000 1,132.70
CAT 0400 CURRENT AMT $ 1,132.70% 0.00% 1,132.70
PRQIECT TOTAL CURRENT AMI $ 943,152.42 % 269,628.92% 335, 163.85



